CCB Request and Decision Summary

(Tasks Under CCBDispositioned State, as of Thursday, July 22, 2004)

Requests Covered
Submitted To Request Title (Task Headline System / User Impact Request ID Request Status
CCB by Subsystem (Severity) (Task State)
Vickie Fadeley | User Admin Maintenance Server side | IMPAC Il / User 4 - Medium CQERA00019270 Withdrawn
1.5.8.0 Admin
Change to MPC_LIB.pll IMPAC Il / 3 - High CQERA00019634 Approved via email
Vickie Fadeley Shared Modules
Modify the Grant Snapshot Report IMPAC 11/ 3 - High CQERA00019482 Approved but
Vickie Fadeley POPTracking deployment
deferred
Modify triggers to not run when no iEdison / iEdison | 3 - High CQERA00019696 Approved
Maria Koshy data is present Il
Data mart install for 10G Operational 3 - High CQERA00019705 Approved
Kalpesh Patel Environments /
Core eRA
Environment
CQERA00019270
1. Summary
Task Id: CQERA00019270
Submitted to CCB by: Vickie Fadeley
Date Submitted To CCB: 2004-07-16 00:00:00
Request Description (Task Headline):  User Admin Maintenance Server side 1.5.8.0
Request Status (Task State): CCBDispositioned
Severity: 4 - Medium
System: IMPAC I
SubSystem: User Admin
Recommended Timeframe (Target Test Deploy Date):  2004-07-31 00:00:00
CCB Approval Counts: 0
CCB Decision: Withdrawn
Notes:

Notes: Mark Siegert (speaking on behalf of absent Vickie Fadeley) stated that the item was being
withdrawn. The task requires changes to User Administration. Since User Administration client-
server applications are being converted to Web-based J2EE applications, no enhancements to
User Administration will be considered at this time.

2. Description and Justification

Description:
Minor enhancement to add CM_PERCENTILE_ADMIN_ROLE and password expiration date
defect

Justification:
Delayed due to vacation schedule

3. Level of Effort

Impacted Group LOE Time Accessor
Analysis 0




Development
Integration Test
Acceptance Test
Operation

0 Peter Ly

[eoNeNoR¥Y

Overall Impact Assessment
Increased user capabilities

4, Associated Defects
Defect Id Defect Headline

CQERA00019234 Password Expiration Date in User Admin

5. Associated Sub Tasks
Task Id Task Headline

CQERA00018782 Add CM_PERCENTILE_ADMIN_ROLE to User Admin

6. Associated Issues
Issue Id Issue Headline

CQERA00019634 - Emergency CCB from July 16, 2004

1. Summary

Task Id: CQERA00019634
Submitted to CCB by: Vickie Fadeley

Date Submitted To CCB: 2004-07-16 00:00:00
Request Description (Task Headline):  Change to MPC_LIB.pll
Severity: 3 - High

System: IMPAC I

SubSystem: Shared Modules
Recommended Timeframe (Target Test Deploy Date):  2004-07-31 00:00:00
CCB Approval Counts: 0

Request Status (Task State): Approved

Notes: Approved via email.

2. Description and Justification

Description:

Update MPC_LIB.pll to the following:

FUNCTION mpc_get_url_func(instance_name_p IN VARCHAR2) RETURN VARCHAR?2 IS

url_v VARCHAR2(200) := null;
instance_name_v VARCHAR2(200) := null;
BEGIN
instance_name_v := UPPER(instance_name_p);
/*
** Temporarely hard-coded URL's
*
IF instance_name_v ='IMPPRD' OR instance_name_v = 'IMPP' THEN




url_v :='<http://apps.era.nih.gov/eraservices>";
ELSIF instance_name_v = 'ERATEST' THEN
url_v := '<http://test.era.nih.gov:7783/eraservices> ',
ELSIF instance_name_v = 'IMPSTG' THEN
url_v :='<http://stage.era.nih.gov:7785/eraservices> ',
ELSIF instance_name_v = 'ERADEV' THEN
url_v :='<http://webappdev.era.nih.gov:7777/eraservices>";
END IF;
RETURN (url_v);
END;

Justification:
Emergency CCB due to my vacation schedule. Sylvia Dutcher and Jim Tuicker both reported
problems.

4, Level of Effort

Impacted Group LOE Time Accessor
Analysis

Development

Integration Test

Acceptance Test

Operation

Overall Impact Assessment

To correct problem with URL's being called for the IMPSTG and ERATEST. They are currently
calling the same DB (test) for the eraservices. Should be corrected to reference correct DB
instance for erasevices.

4, Associated Defects
Defect Id Defect Headline

5. Associated Sub Tasks
Task Id Task Headline

0. Associated Issues

Issue Id Issue Headline
CQERA00019482

CQERA00019482




1. Summary

Task Id: CQERA00019482

Submitted to CCB by: Vickie Fadeley

Date Submitted To CCB: 2004-07-16 00:00:00

Request Description (Task Headline):  Modify the Grant Snapshot Report
Request Status (Task State): CCBDispositioned

Severity: 3 - High

System: IMPAC I

SubSystem: POPTracking

Recommended Timeframe (Target Test Deploy Date):  2004-08-13 00:00:00
CCB Approval Counts: 0

CCB Decision: CCB Approved but deployment deferred
Notes:

This task was prompted by users wanting changes to the Pop Tracking Grant Snapshot report.
They wanted to see new fields added, some codes spelled out and a few defects rectified. Tim
Twomey stated it would be more efficient to combine this task with other maintenance requests
for Pop Tracking coming down the line, especially if they are just a couple of weeks apart. Maria
Koshy said the other tasks are estimated to require 500 hours of effort. Al Damico suggested
discussing dates and combining tasks after the meeting. Committee chair Donna Frahm stated
that the task is approved but deployment will be deferred until a decision is made as to whether
the tasks will be combined.

2. Description and Justification

Description:
This is the task created for the Grant Snapshot report to be modified as per the attached
document.

Justification:
POP Tracking snapshot requirements as requested by users.

5. Level of Effort

Impacted Group LOE Time Accessor
Analysis
Development 100

Integration Test
Acceptance Test
Operation

Overall Impact Assessment
Increased usability.

4. Associated Defects

Defect Id Defect Headline

CQERA00019484 Modify the boilerplate text to display the right labels in the grant snapshot
report

CQERA00019492 The text is cut off and is incomplete at the bottom of the checklist in grant

shapshot report

CQERA00019552 Display Grant snapshot report only for the grants that need tracking




5. Associated Sub Tasks

Task Id Task Headline

CQERA00019483 Display the additional fields mentioned in the description in grant
shapshot report

CQERA00019486 Display protocol details in the grant snapshot report

CQERA00019487 Display the percentage of the cumulative total in grant snapshort report
tables.

CQERA00019489 Do not display 'Foreign Protocol Countries' if foreign population is not
involved

CQERA00019490 List all the phase Il protofcols for the grant in the checklist page of grant
snapshot report

CQERA00019493 Grey out the irrelevant fields in the checklist section of the grant
snhapshot report

6. Associated Issues

Issue ld Issue Headline

CQERA00019696

1. Summary

Task Id: CQERA00019696

Submitted to CCB by: Maria Koshy

Date Submitted To CCB: 2004-07-19 00:00:00

Request Description (Task Headline):  Modify triggers to not run when no data is present

Request Status (Task State): CCBDispositioned

Severity: 3 - High

System: iEdison

SubSystem: iEdison Il

Recommended Timeframe (Target Test Deploy Date):

CCB Approval Counts: 0

CCB Decision: CCB Approved

Notes:

Maria Koshy stated that an insert/update trigger fired even when no data was being inserted into
a table during a data transfer of technology involving the University of California. Two lines of
code need to be added to prevent the trigger from firing if no data is present. The task, already
underway, will require 8 hours for development and 5 hours for operations. Maria said that a data
transfer is supposed to take place tomorrow (July 23) and she would like this bug fixed by then.

2. Description and Justification

Description:

In order for the data transfer (CQ19233) to properly run, it is necessary to modify the
insert/update triggers of several tables so that they check for the existance of records being
inserted. What is happening is that the trigger is firing on an "INSERT INTO ... SELECT ..."
statement, even when the SELECT statement returns no records. Therefore, the trigger fails.

The following triggers need to be modified:
t EIR_Grants_iu

t EIR_Inventor _iu

t EIR_Keyword_iu

t EIR_iu

t Patent iu




The following lines need to be added below the variable declarations in the above triggers:
The above triggers were modified to add the following lines:

/* Exit if no rows to insert or update */
if @@rowcount = 0 return

Justification:

The insert/update triggers fired even when no data was being inserted into a table. With no data
to execute against, the trigger would fail, causing the entire data transfer to fail. To fix this, we
are modifying the problem triggers to check for the existence of records that are to be inserted.

6. Level of Effort

Impacted Group LOE Time Accessor
Analysis
Development
Integration Test
Acceptance Test
Operation

U1 O O o

Overall Impact Assessment
The bug in the system will get fixed.

4, Associated Defects
Defect Id Defect Headline

5. Associated Sub Tasks
Task Id Task Headline

6. Associated Issues

Issue ld Issue Headline

CQERA00019705

1. Summary

Task Id: CQERA00019705
Submitted to CCB by: Kalpesh Patel

Date Submitted To CCB: 2004-07-20 00:00:00
Request Description (Task Headline):  Data mart install for 10G
Request Status (Task State): CCBDispositioned
Severity: 3 - High

System: Operational Environments
SubSystem: Core eRA Environment

Recommended Timeframe (Target Test Deploy Date):
CCB Approval Counts: 0

CCB Decision: CCB Approved

Notes:

The test, production and development environment for the Data Mart were approved about two
months ago with database and application server to be in 9i. Kalpesh Patel stated that while the
database was set up in 9i in the development environment, none of the other instances or the




middle tier was set up. Since the environment is being upgraded to 10G in August, this request is
to also set up the test and production environments in 10G.

2. Description and Justification

Description:
10G database and OAS implementation for data mart.

Overall CCB for the data mart environments were approved about two months ago. That CCB
proposed the environment to be in 9i database and 9iAS. In the light of 10G migration we would
like to use 10G environment for both database and application server. Also 10G OAS requires
9.2.0.5 infrastructure database.

1. ERADMT - database creation by 7/23; schema load pending successful ERADMD
2. INFTST - Infrastructure test database (9.2.0.5)creation on devcluster by 7/23

3. INFPRD - Infrastructure production database (9.2.0.5) creation on prdcluster by 8/6
4. ERADMP - database creation by 8/14; schema load pending successful ERADMT
5. ERADMD - Migration of ERADMD from 9i to 10G.

Justification:

1. The environment is being upgraded to 10G starting in August. So even if we start installations
in 9i, it will have to be migrated to 10G.

2. The Test and production environments have not been set up yet. So a installation is required
even for 9i install. 10G database installation is very clean.

3. 9i Application server is never installed in any environment with the data mart configuration.
10G OAS install is much simpler than the 9IAS install. And will save time.

4. An 10G OAS environment is already installed and available.

7. Level of Effort

Impacted Group LOE Time Accessor
Analysis

Development

Integration Test

Acceptance Test

Operation 50 hours additional Amir Venegas

Overall Impact Assessment
Data mart is a sandbox architecture and does not impact anything else.

4, Associated Defects
Defect Id Defect Headline

5. Associated Sub Tasks
Task Id Task Headline

6. Associated Issues
Issue Id Issue Headline
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